

PVTRACE · DESIGN DECISION RECORD

PVTrace TRL 2 review decisions

Design Molecule Lab · designmolecule.com

DOCUMENT CONTROL

Document ID	PVT-DDR-001	Version	0.2
Status	Draft	Date	2026-09-25
Author	Amish Chadha	License	CERN-OHL-S-2.0
Project TRL	TRL 3 Proof of concept		
Repository	github.com/BoujeeEnjinia1701/pvtrace		
Source	docs/decisions/0001-trl2-review-decisions.md @ uncommitted		

REVISION HISTORY

Version	Date	Author	Change
0.2	2026-09-25	Amish Chadha	Recommendations accepted by Amish (DDR-002)
0.1	2026-09-25	Amish Chadha	Record the TRL 2 review recommendations adopted for TRL 3 work under Amish's 2026-09-25 instruction, and the items that remain open

0001: TRL 2 review decisions

- **Date:** 2026-09-25
- **Status:** items 1 to 9, 12 and 13 decided by Amish on 2026-09-25 (go with recommendation; see PVT-DDR-002). Items 10 and 11 have no recommendation and remain proposed, awaiting Amish.

■ Context

The TRL 2 review note (docs/REVIEW.md , session of 2026-09-25, /populate) listed eleven items as "Proposed, awaiting Amish", most with a recommendation. On 2026-09-25 Amish asked for this batch of repos to be taken through the usual process with the instruction "you know the drill, nothing gets past TRL 3". He has not reviewed the PVTrace items one by one. Under that instruction, every item with a recommendation is adopted as recommended for TRL 3 work and stays open for his review. Items with no recommendation, and the budget figure, stay open. TRL 4 is on hold by Amish's instruction. Later on 2026-09-25 Amish wrote "i accept all your recommendations, go with them across all repos"; the statuses below were updated in v0.2 and the changes are recorded in PVT-DDR-002.

■ Options considered

The options for each item are in docs/REVIEW.md (2026-09-25, /populate) and PVT-PRC-001 v0.2. They are not repeated here.

■ Decision

Table 1. Items adopted for TRL 3 work

#	Item	Status	Where it now lives
1	Load type: capacitive load	Decided by Amish, 2026-09-25: go with recommendation	PVT-PRC-001 v0.3
2	Rating: 100 V, 20 A, single modules and two in series, below the 120 V DC extra-low-voltage limit	Decided by Amish, 2026-09-25: go with recommendation	PVT-PRC-001 v0.3, PVT-REQ-001 R1, R2
3	Load capacitance: 6.6 mF with three 2200 μ F 160 V capacitors	Decided by Amish, 2026-09-25: go with recommendation	bom/bom.csv line 5, cad/src/model.py , PVT-CAL-001
4	Isolation: option B, a digital isolator and isolated DC-DC converter between the measurement side and the controller	Decided by Amish, 2026-09-25: go with recommendation	bom/bom.csv line 14, cad/src/model.py , PVT-PRC-001 v0.3
5	Display: 2.8 in TFT plus phone export	Decided by Amish, 2026-09-25: go with recommendation	PVT-PRC-001 v0.3; R13 readability stays not met
6	Irradiance reference: small reference cell calibrated once against a pyranometer	Decided by Amish, 2026-09-25: go with recommendation	PVT-PRC-001 v0.3, PVT-CAL-001 section 4
7	Controller: ESP32 display board	Decided by Amish, 2026-09-25: go with recommendation	bom/bom.csv line 3
8	Grade thresholds: A 90 % or more of nameplate, B 80 to 90 %, C 70 to 80 %, reject below 70 % or with a visible safety defect; editable by a partner	Decided by Amish, 2026-09-25: go with recommendation; the partner may still tune the table	PVT-PRC-001 v0.3, PVT-REQ-001 R10

The TRL 2 review recommended no change to `pitch` or `problem` in `project.yaml` , so neither changes.

Items that remain open

Table 2. Items open at v0.1 and their status now

#	Item	Status
9	Budget: the TRL 2 review recommends raising <code>budget_usd</code> from \$150 to \$165 to cover items 3 and 4. The priced BOM is \$163	Decided by Amish, 2026-09-25: go with recommendation. <code>budget_usd</code> is now 165 in <code>project.yaml</code> ; R17 is met (\$164 with the sun hood, PVT-DDR-002)
10	First co-design partner: a second-life panel refurbisher or recycler, or a TVET solar course	Proposed, awaiting Amish. No preference stated
11	R3 at worst-case tolerance (16.4 ms at -20 % capacitance, PVT-CAL-001). Options: a fourth capacitor (8.8 mF, about +\$6, case layout to be checked); select or measure capacitors so the bank is at least 6.4 mF; or relax the lower bound once the module capacitance of TOPCon and HJT cells is known	Proposed, awaiting Amish. No recommendation yet; new at TRL 3
12	Heat in sun (R13): light grey case, charger with temperature cut-off and a display sun hood. The first two are in the TRL 3 BOM at no added cost; the hood is not	Decided by Amish, 2026-09-25: go with recommendation. Printed sun hood added (<code>bom/bom.csv</code> line 15, <code>cad/src/model.py</code> , PVT-DWG-001 Rev P2)
13	Case size grows to 220 x 130 x 80 mm to fit the third capacitor and the isolation board	Decided by Amish, 2026-09-25: go with recommendation. Already in the model; still inside R12

■ Consequences

- The design now carries 6.6 mF and an isolation barrier; parts totaled \$163 at v0.1, \$13 over the \$150 budget. Amish raised the budget to \$165 on 2026-09-25 (PVT-DDR-002); with the sun hood the parts total \$164 and R17 is met.
- The stored energy at 100 V rises to 33 J, and every safety note now uses that figure.
- R3 is met at nominal capacitance but not at -20 % tolerance, so it stays not met until item 11 is decided.
- Battery life falls to about 10 h with the isolated side powered, still above R14.
- The controller ground is no longer the PV negative, so a laptop on USB is not exposed to PV potential in normal use; the barrier's rating is a TRL 4 check.